

ID	Task Name	Duration	Start	Finish	Predecessors	Critical
0	Exchange Program Project	259 days	Thu 22-09-01	Mon 23-09-18		Yes
1	1 VR Exchange program	259 days	Thu 22-09-01	Mon 23-09-18		Yes
2	1.1 Planning & Negotiations	22 days	Thu 22-09-01	Mon 22-10-02		Yes
3	1.1.1 Course Selection	5 days	Thu 22-09-01	Thu 22-09-08		Yes
4	1.1.2 Budget Preparation	10 days	Fri 22-09-09	Thu 22-09-22	3	Yes
5	1.1.3 Infrastructure memo	7 days	Fri 22-09-23	Mon 22-10-04	4	Yes
6	1.2 Outreach to NYU	10 days	Tue 22-10-04	Mon 22-10-15	5	Yes
7	1.3 Outreach to Meta	11 days	Tue 22-10-18	Tue 22-11-01	6	Yes
8	1.4 Sign Off	5 days	Wed 22-11-02	Tue 22-11-08	7	Yes
9	1.5 Marketing	200 days	Wed 22-11-02	Thu 23-08-24		Yes
10	1.5.1 Infrastructure	53 days	Wed 22-11-02	Mon 23-01-22		Yes
11	1.5.1.1 Hardware	48 days	Wed 22-11-02	Mon 23-01-15		Yes
12	1.5.1.1.1 VR headsets	23 days	Wed 22-11-02	Fri 22-12-09	8	Yes
13	1.5.1.1.2 VR Set Storage	23 days	Wed 22-11-02	Fri 22-12-09	12SS	Yes
14	1.5.1.1.3 Wi-Fi Setup	26 days	Fri 22-12-09	Mon 23-01-13		Yes
15	1.5.1.1.3.1 Consult with Tech Wi-Fi Specialist	11 days	Fri 22-12-09	Fri 22-12-23		No
16	1.5.1.2 Software	5 days	Tue 23-01-17	Mon 23-01-22		Yes
17	1.5.1.2.1 Prof and VictoryXR orientation	5 days	Tue 23-01-17	Mon 23-01-22	14	Yes
18	1.5.2 Content creation and Prof Hands on Training	56 days	Tue 23-01-24	Fri 23-04-14	10	Yes
19	1.5.3 Prof Testing the content	11 days	Mon 23-04-17	Mon 23-05-01	18	Yes
20	1.5.4 Course Enrolment	45 days	Fri 23-05-05	Mon 23-07-19	FS+3 days	Yes
21	1.5.4.1 Testing	45 days	Fri 23-05-05	Mon 23-07-19		Yes
22	1.5.4.1.1 Plan the test	5 days	Fri 23-05-05	Thu 23-05-11		Yes
23	1.5.4.1.2 Class room setup	4 days	Fri 23-05-12	Wed 23-05-16	22	Yes
24	1.5.4.1.3 Recruit participants	3 days	Thu 23-05-18	Tue 23-05-23	23	Yes
25	1.5.4.1.4 Test Deployment	30 days	Mon 23-05-22	Mon 23-07-10	24FS+3 days	Yes
26	1.5.5 Trainning	1 day	Tue 23-07-11	Tue 23-07-11	21	Yes
27	1.5.6 Orientation	1 day	Thu 23-08-24	Thu 23-08-24	26FS+30 days	Yes
28	1.6 Deployment	6 days	Fri 23-09-01	Mon 23-09-11	27FS+5 days	Yes

Project: Exchange Program Pro
Date: Sun 22-12-04

TaskInactive Task

SplitInactive Milestone

MilestoneInactive Summary

SummaryManual Task

Project SummaryDuration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 1